TASKBOARD

Product Backlog	In Progress	Completed
User story 1: Future enhancements: push notifications and SMS fallback, offline support, SMS and USSD booking, assisted booking points, multilingual support, a native low-data app, and an AI health assistant.		1. Plan, choose the problem and agree the scope (12 Oct) 2. Research, document findings and set up the workspace (13 Oct) 3. Start the app: Supabase, clinics flow, brand colours (14 Oct) 4. Match the interface to the Figma prototype, responsive layout, profile details (15 Oct) 5. Role selection at sign up and a dashboard for each role (16 Oct) 6. Present CareConnect with a live demo (19 Oct)

WALKTHROUGH

1. What do we need to do to advance this piece of work?	Keep building the app, match it to the Figma design, and prepare the presentation.
2. Is anyone working on anything that is not on the board?	Yes. One team member tried building the app separately so that we could compare
3. What do we need to finish as a team?	The app, the documentation and the presentation slides.
4. Are there any bottlenecks or blockers to the flow of work?	Starting the app, time pressure because of the deadline, and not seeing what the other members were working on.

LOGBOOK

Date:	Monday, 12 October 2026	
Tuesday	1. What did I complete since the last standup?	Planned with the group, chose the problem and agreed the scope.
	2. What am I planning to complete between now and the next standup?	Research the problem and set up our workspace.
	3. What are my impediments (or risks or problems)?	None recorded.

Date:	Tuesday, 13 October 2026	
Wednesd	1. What did I complete since the last standup?	Researched the problem, documented our findings and set up our workspace

	2. What am I planning to complete between now and the next standup?	Attend the facilitator session and finalise our choices.
	3. What are my impediments (or risks or problems)?	None recorded.

Date:	Wednesday, 14 October 2026	
Thursday	1. What did I complete since the last standup?	Attended the facilitator session on the brief. Met my group to finalise the health system and who does what. Started the app with Supabase, the clinics flow and the brand colours, and applied the Figma-inspired interface.
	2. What am I planning to complete between now and the next standup?	Match the interface to the Figma prototype and add the missing screens.
	3. What are my impediments (or risks or problems)?	Starting the app, and time pressure, because we had been told to present on Friday.

Date:	Thursday, 15 October 2026	
Friday	1. What did I complete since the last standup?	Updated the interface to the Figma prototype and added the missing screens. Made the layout responsive, fixed Supabase issues and saved profile details.
	2. What am I planning to complete between now and the next standup?	Add role selection at sign up and a dashboard for each role.
	3. What are my impediments (or risks or problems)?	Time pressure. I could not see what the other members were working on.

Date:	Friday, 16 October 2026	
Friday	4. What did I complete since the last standup?	Added role selection at sign up and sent each role to its own dashboard. Added a staff number for staff accounts. Cleaned up the layout.
	5. What am I planning to complete between now and the next standup?	Continue building and designing the app and prepare to present.
	6. What are my impediments (or risks or problems)?	Time pressure.